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2. IMPLEMENTING ACT MEMBER And PARTNER INFORMATION 
 
2.1. Description of ACT Member 
 
United Lutheran Church in India (UELCI)  is an umbrella organisation of ten Lutheran Churches in India, 
based at Chennai. Through Integrated Rural Development of Weakersections in India (IRDWSI/WIDA) a 
project of Division of Social Action of UELCI, UELCI responds to emergencies. UELCI is a member of 
ACT. IRDWSI is working in different States of India on behalf of UELCI, particularly among the Adivasis, 
Dalits, Fisherfolk and the peasants. As these communities are vulnerable to disasters, UELCI is 
committed to work among the poor and the marginalised both in terms of long term development 
accompaniment and at the time of disasters through a systematic intervention based on rights based 
approach.  
 
2.2. Description of ACT Member’s Implementing Partners 
 
SETU: Centre for Social Knowledge and Action, AHMEDABAD  
 
SETU has carried out relief operations during the drought period between 1984-88, during communal 
disturbances in 1986-87 and 1990, during floods in 1993, cyclone relief in 1998-99 and working in the 
present earthquake relief and rehabilitation. It is based at Ahmedabad, Gujarat. SETU is a partner of 
UELCI.  
 
3. DESCRIPTION OF THE EMERGENCY SITUATION 
 
On 27 February 2002, 58 people were killed at Godhra on the border of Gujarat and Madhya Pradesh, in 
an attack on a train carrying Hindu activists on their way back from Ayodhya. This triggered retaliatory 
violence against the Muslim minority in large parts of the state, including Ahmedabad, Sabarkantha, 
Panchmahal, Vadodara and surrounding areas of central Gujarat, Rajkot, Morbi, Bhavnagar and the 
northeastern tribal belt, bordering south Rajasthan. 
 
3.1. Sequence of Events 

• Since 15 February, large-scale mobilisation of Vishwa Hindu Parishad (World Hindu Council) activists 
started in Gujarat. Two or three carriages full of these activists were going to and from between 
Ahmedabad and Ayodhya everyday in connection with the building of the Ram temple.  
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 • It is reported that these Hindu activists used banners with Hindu messages to decorate the railway 
carriages, got down at every railway station to shout slogans and make speeches about their temple 

project. According to some newspaper and TV reports, the activists were demanding free food from 
hawkers on the train, misbehaving with women and indulging in anti-social behaviour in general. 

• On the morning of 27 February, an angry "Muslim" mob surrounded the Sabarmati Express returning 
from Ayodhya and torched three coaches. This resulted in the death of 58 passengers, many of them 
women and children. Most of them were from Ahmedabad and towns and villages of north Gujarat 
who had gone to Ayodhya as kar sevaks or volunteers of VHP. 

• Almost immediately, retaliatory stabbings took place at Baroda. That evening a Gujarat Bandh was 
declared by the VHP at Ahmedabad. 

• From the morning of 28 February, violent retaliation targeting the Muslims began, which took the form 
of systematic looting and burning of Muslim shops, restaurants and businesses all over Ahmedabad, 
attacks on vehicles and mob attacks on Muslim residential areas leading to mass killings. 

• Eyewitness accounts of Setu team, newspapers and TV reports confirm that the violence was made 
possible by police complicity and inaction. Even though the law and order machinery had broken 
down there was delay in calling in the army.  

• The Hindu mobs burnt the Wakf Board and Minority Economic Development Board located in the old 
Secretariat building at the state capital, Gandhinagar. Trucks driven by Muslims were burnt in front of 
the Gujarat High Court and shops were burnt and a Dargah razed to the ground in front of the Police 
Commissioner's office. This suggests the extent of the breakdown of the Constitutional machinery. 

• Over the next five days the violence spread in the villages and towns of Gandhinagar, Ahmedabad, 
Patan, Mehsana, Sabarkantha and Panchmahal districts in the north, Kheda, Anand and Vadodara 
districts in central Gujarat. Violent incidents were reported from Rajkot, Bhavnagar and Morbi cities 
and some villages. 

• Sporadic violence continued till mid-June after which isolated incidents took place till September 
2002. However, insecurity and distrust between the communities continues and after the electoral win 
of the BJP, these feelings have intensified. 

 
3.2.  Impact on Human Lives and description of Damages 

• According to the Citizen’s Tribunal Report (published in October, 2002) across Gujarat, over 1,100 
Muslim owned hotels, the homes of not less than 1 lakh families, over 15,000 small and big business 
establishment, around 3000 handcarts and over 5000 vehicles were badly damaged or completely 
destroyed in the attacks. 

• According to official reports 950 people were killed in the events in Godhra and in the aftermath. 
Unofficial estimates put the figure at over 2000 as many deaths in incidents of arson on the highways 
went unrecorded as well as deaths which took place in the interior areas where the bodies were 
found much later. 

 
3.3. Impact on Implementing Partner - Setu 

Ahmedabad city was in curfew, UELCI coordinating office based at Setu could not function for a week. 
The tension and fear for safety, lack of public transport and breakdown of law and order affected 
everyone, both physical movement and mental state. Till end of June 2002, several staff members could 
not attend office due to curfew and constant fear and insecurity. By then one staff member was forced to 
leave his home and look for alternative housing. 
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 4. RESPONSES BY ACT AND IMPLEMENTING  PARTNERS 
 

4.1. Response by UELCI – ACT Partner 

UELCI was informed of the communal carnage and its impact by SETU. After the Godhra incident and its 
following events, UELCI contacted ACT and informed on the simmering situations in Gujarat. The 
proposed ASIN 11 evaluation had to be postponed indefinitely.  

Immediately, the SETU staff and the UELCI staff met in Hyderabad and decided on an appropriate 
response to the communal riot situation. It was decided to respond to the immediate needs of the victims. 
They had already been provided a roof over their heads by the efforts of their religious organizations and 
the urgent need was for food and sleeping materials. It was decided to assist with food assistance for a 
period of 30 days as well as basic sleeping materials. Accordingly an appeal was made to ACT. 

 
4.2. Response by SETU – Implementing Partner  

Seeing the serious breakdown of law and order machinery, Setu team focussed on this issue through 
media advocacy. The team  intervened through the Star TV network, BBC and national and local English 
newspapers as well as electronic newspapers such as Rediff.com.  
 
The team participated in networking with other NGOs for restoring peace in Ahmedabad and participated 
in a peace prayer March 1 and peace march on March 4.  
 
The team coordinated with other NGOs and as well as international donors like Oxfam and Action A id to 
plan for relief activities in about 20 camps with 40,000 people, scattered over Ahmedabad. The team 
member met the District Collector to finalise relief modalities, police protection and prompt disbursal of 
compensation to affected families.  
 
5. LOCATION OF THE RESPONSE 
 
UELCI/SETU focused on seven camps as listed on the side. 
As many NGOs were already engaged in relief activities in 
Ahmedabad, Setu decided to focus on immediate relief 
activities in the affected areas of interior rural villages of 
Sabarkantha District. This is a predominantly tribal area, 
bordering Rajasthan. Relief efforts were focused to cover 
poor Muslim families. This was followed up with legal 
support and advocacy efforts for compensation.  
 
6. PROJECT GOAL AND OBJECTIVES 
 

• To provide immediate food assistance and sleeping materials  
• To conduct legal and media advocacy 
• To undertake peace reconciliation efforts  

 
7. METHODOLOGY 

The team under the guidance of UELCI conducted a detailed survey at seven camp sites and recorded 
where the victims were coming from, number of deaths in each family, details of loss of property and 
means of livelihood. This survey was carried out in consultation with community leaders and the 
beneficiaries were jointly identified.  

Accordingly, 1500 families from 7 camps were identified for assistance. The final number of beneficiaries 
was 1223 as we received funds in stages and in the meanwhile 227 families were able to return to their 
villages. 
 
 
 

Sl  Block Villages/Campsites 

1 Idar Sabli 
2 Vadali  Vadali Camp I 
3 Vadali  Vadali Camp II 
4 Idar Mansuri Masjid 
5 Idar Gambhirpura 
6 Idar Madina Society 
7 Idar Madina Masjid 

 2 7 
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 8. GEOGRAPHICAL LOCATION 

Area of Operation – 7 relief camps located in Idar and Vadali Blocks of Sabarkantha District in the 
North Gujarat.  
 

 
 
 
9. TARGETED BENEFICIARIES 

All target beneficiaries belonging to Landless and Marginal Farmers from Muslim Community who were 
victims of communal violence. Initially 1500 families were targeted but this figured was revised according 
to stage wise receipt of funds and return of some families to their original places of residence. The details 
are given below: 
 

Sl Block Villages/ 
Campsites 

Families 
Proposed 

Families 
Covered 

Original Place of Residence of 
Beneficiary Families 

Distance 
from 

Ahmedabad 
1 Idar Sabli 151 173 Villages of Himmatnagar, Idar, 

Vadali, Khedbrahma and Bhiloda 
Blocks 

115 kms. 

2 Vadali  Vadali Camp I 600 400 Villages of Idar, Khedbrahma, 
Danta and Vijaynagar Blocks and 
some from Mehsana  

125 kms. 

3 Vadali  Vadali Camp II 246 190 Villages of Idar, Khedbrahma, 
Danta and Vijaynagar Blocks and 
some from Mehsana  

125 kms 

4 Idar Mansuri Masjid 133 150 Nearby villages of Idar Blocks 105 kms. 
5 Idar Gambhirpura 141 102 Nearby villages of Idar Blocks 110 kms. 
6 Idar Madina Society 107 107 Nearby villages of Idar Blocks 105 kms 
7 Idar Madina Masjid 122 101 Nearby villages of Idar Blocks and 

Idar town 
105 kms 

 2 7 1500 1223   
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 10. DESCRIPTION OF ASSISTANCE 
  

10.1. Food Assistance: Each family was provided with 
food materials like Wheat, Dal, edible oil, sugar, tea, for 
30 days.  

10.2. Sleeping Materials Assistance: Each of these 
families was provided with sleeping materials consisting of 
4 bed sheets per family.  
 
All the above activities were carried out in close co-
operation with the communal victims living in the camps 
and Shramjivi Samaj based in Bhiloda, Sabarkantha 
District.   
 
 
11. TIME FRAME OF THE PROGRAMME 

The relief programme for victims of communal violence consisting of food and sleeping materials 
assistance was planned for completion within one month, i.e. – 15th March to 15th April- so that immediate 
assistance could be given to the victims. However, we had to extend the programme till December 2002. 
 
12. CURRENT AND OVERALL STATUS IN AREA OF OPERATION 

After the communal carnage, and after a period of six months, most of the Muslim families in the relief 
camps have gone back to their original villages and trying to re-establish their old pattern of life. However, 
the Hindu residents of the village have given them a very hostile reception and the Muslim families have 
realised that they would not be accepted in their old villages. So the Muslim families have tried to look for 
safe residential locations, usually in villages with larger Muslim population or nearby towns. In this way, a 
ghettoisation process has started in the rural Gujarat.  
 
Earlier, since the 1990s, a ghettoisation process had begun in urban areas and this trend has shifted to 
rural areas after the events of February 2002. In the long term, this trend has serious implications for the 
peace and reconciliation process. 
 
See Annexure –  for an article on the Pathology of Gujarat. 
 
During the report period the damage assessment of house and business as well as fixing of 
compensation amounts by the Government was more or less complete. In this process, Muslim 
communities have encountered discrimination and injustice as assessing officers belong to the majority 
community.  Many families have not received the compensation amounts.  
 
Another critical issue is the justice process. Muslim families are still finding it impossible to pursue the 
cases related to the loot, arson, murder and destruction. In many cases, the police had not recorded FIRs 
(First Information Report) in the initial period. 
 
After the electoral win of the BJP, the sense of fear and insecurity intensified. The attack by militants on 
the Hindu temple at Gandhinagar has further increased the feelings of mistrust between the two 
communities.  
 
The minority communities of Gujarat are filled with despair and at the same time the majority community, 
particularly from the middle classes are in the self-congratulatory mood. The state government has taken 
initiative in finding the miscreants responsible for the Godhra train massacre but has not made the same 
efforts to book those responsible for the rape, loot and arson which followed. This has grave implications 
for the communal harmony in the state. 
 
 

Food and Sleeping materials Assistance 
Sl Block Villages/ 

Campsites 
 Families 
Covered 

1 Idar Sabli 173 
2 Vadali  Vadali Camp I 400 
3 Vadali  Vadali Camp II 190 
4 Idar Mansuri Masjid 150 
5 Idar Gambhirpura 102 
6 Idar Madina Society 107 
7 Idar Madina Masjid 101 
 2 7 1223 
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 13. IMPLEMENTATION OF RELIEF PROGRAMME 
 

13.1. Food Assistance 

The items distributed as part of food assistance were wheat flour, edible oil, lentils, sugar and tea. 
Volunteers were identified from among the beneficiaries and these volunteers in consultation with the 
camp leaders undertook the distribution.  
 

Food Assistance Details 
 

Sl Items Quantity per 
Family per day 

Families 
Covered 

Total Quantity per 
Family for  

30 days 

Total Quantity 
Distributed 

1 Wheat Flour 2 kg 1223   60 kg 73,380 kg 
2 Oil 200g 1223   5 kg 6,115 kg 
3 Dal 250g 1223   6 kg 7338 kg 
4 Sugar 200g 1223   6 kg 7338 kg 
5 Tea 50g 1223   1.5 kg 1834.5 kg 

 
Food Assistance Camps Wise Data 

 
Sl Block Villages/Campsites Families 

Covered 
Background 

1 Idar Sabli 173 Muslim victim of communal violence 
2 Vadali  Vadali Camp I 400 Muslim victim of communal violence 
3 Vadali  Vadali Camp II 190 Muslim victim of communal violence 
4 Idar Mansuri Masjid 150 Muslim victim of communal violence 
5 Idar Gambhirpura 102 Muslim victim of communal violence 
6 Idar Madina Society 107 Muslim victim of communal violence 
7 Idar Madina Masjid 101 Muslim victim of communal violence 
 2 7 1223  

 
 
13.2. Sleeping Materials Assistance 
 
The items distributed as part of sleeping materials 
assistance were only bed sheets. Though the bed 
sheets have been termed as “sleeping materials 
assistance” they served an important purpose in the 
religious life of the victims, as they had no mats on 
which to say their daily prayers. Therefore, the bed 
sheets were used basically as sleeping materials 
and also as prayer mats. 

 
 

 
See Annexure – 2, for Activities Photos. 
 
 
 
 

Camps Wise Data of Sleeping Material 
Assistance to Muslim Victims of Communal 

Violence 
Sl Block Villages/ 

Campsites 
Families 
Covered 

1 Idar Sabli 173 
2 Vadali  Vadali Camp I 400 
3 Vadali  Vadali Camp II 190 
4 Idar Mansuri Masjid 150 
5 Idar Gambhirpura 102 
6 Idar Madina Society 107 
7 Idar Madina Masjid 101 
 2 7 1223 

Sleeping Materials Assistance Data 
Sl Item Number Families 

Covered 
Total 

Quantity 
1 Bed sheets 4 per family 1223 4892 
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 14. PUBLIC ADVOCACY 
 

14.1. Legal and Media Advocacy 
 
As part of legal advocacy efforts the team has contacted Block level and District level officers to ensure 
just and proper assessment of property damage so that the victims would receive just and proper 
compensation for the losses suffered by them. A delegation also met the Collector of the District 
regarding compensation and the Collector has ordered the Block and District officers to expedite the 
process.  The team successfully intervened in 293 compensation related cases and these individuals 
received their compensation amounts.  
 
The team also went and met the District Superintendent of Police to ensure that the police register FIRs 
submitted by the Muslim victims at the local police station. This is important as police were refusing to 
record the complaints, which directly affects the justice process. The team also followed up 67 complaints 
registered by Muslim victims at the local police station.  
 
The team from Setu also deposed before a People's Tribunal headed by 2 former judges of Supreme 
Court, Justice Krishna Iyer and Justice Sawant. 
 
Media advocacy was undertaken through the printed media, electronic media as well as national 
television.  Articles and interviews were written and given in the following media:  

 
National Journal 
and Newspapers 

International 
Journal and 
Newspapers 

Electronic Media 
and News services 

National Television 

Outlook New York Times Rediff.com Star News*  
Frontline L'express (French) Reuters  
Economic and 
Political Weekly 

 BBC (Radio)  

The Times of India  BBC World Service (TV)  
The Hindustan Times    
The Telegraph    
Deccan Herald    
Indian Express    

*3 senior members of Setu appeared 8 times to highlight issues related to basic infrastructure at 
camps, rehabilitation and police inaction in recording FIRs 

 
The team was able to raise understanding in other states about the communal situation in Gujarat and its 
implications. Apart from media advocacy described above, the team leader addressed three lectures to 
academicians, media persons and Members of Parliament in Mumbai, Pune and Delhi. Setu team also 
had a meeting with leading intellectuals, former judges, human rights activists on the present situation 
and the long-term implications for peace and reconciliation. The implications of the election results in 
Gujarat and the sweeping win of the Hindu right-wing party for the politics of the country as a whole was 
also discussed. A Gujarati member of the British House of Lords, who later raised these concerns among 
the intellectuals and scholars in Britain, attended these meetings. 
  
14.2. Peace and Reconciliation efforts 
 
The team participated in several collective efforts for peace, including a Peace March, in the state along 
with Gandhian leaders and concerned citizens.  The team also organised two youth camps focusing on 
communal harmony and multiculturalism supported by Oxfam. 35 men and women between the age 
group of 25 - 35 years attended these camps. One -third of the group was Muslim, one-third tribal-
indigenous and the rest were Hindus. These 5-day camps were held in south and central Gujarat in June 
and September 2002.  
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 The team worked with children through Activity Centres in Takatuka, Kushalpura, Torada, Ramayan and 
Mahabharat (in five villages), where Muslim and Hindu children attended. Stories, songs and discussions 

on communal harmony were regularly organized along with art and craft activities. These activities were 
supported by CRY – Child Relief and You, Mumbai. Details are as follows: 
 

Communal Harmony Activity Centre 
September 2002 to November 2002 

 
Sl Name of the 

Villages 
Muslim Dalit O.B.C. Others Total 

1 Takatuka 20 16 5 - 41 
2 Khushalpura 20 26 3 5 54 
3 Torda 15 24 - - 39 
4 Ramayan 26 16 10 2 54 
5 Mahabharat 14 17 14 - 45 

TOTAL 95 99 32 7 233 
 

In partnership with SAMERTH, Ahmedabad the team produced a set of 8 booklets focussing on Gujarat’s 
multicultural traditions and its expression in the art, architecture and everyday life of all Gujaratis, 
irrespective of religions. 
 
Another effort was made when beneficiaries (in camps where we provided food and shelter materials 
assistance) went to their villages in order to complete formalities related to damage assessment. In this 
process the beneficiaries were filled with fear and insecurity and anticipated further violence. The  team 
members worked with the Dalit and OBC communities in the villages to ensure that they assisted the 
Muslims returning to complete assessment formalities. 
 
15. STAFF AND VOLUNTEERS 
 
The relief programme was coordinated by a Coordinator and he was assisted by 14 volunteers (2 per 
camp) and 3 Camp Coordinators. 
 
16. PROCUREMENT DETAILS 
 
Items procured in Ahmedabad 
 
Tea, Bed sheets 
 
Items procured in Bhiloda, District Sabarkantha 
 
Wheat flour, dal lentils, sugar and oil 
 
17. COORDINATION 
 
17.1. Coordination with ACT  
 
Discussions took place in ACT office at Visakhapatnam in June 2002 regarding stocktaking of communal 
situation and the relief activities.  Director for Emergencies of UELCI visited the area of operation on 27th 
July and visited Bhiloda and Idar towns as well as Sabli village. The representative of ACT Netherlands, 
Mr. Bodegom and Finance Desk Officer Ms. Jessie held discussions on the issues related to the 
communal situation in Gujarat and its short term and long term implications.  
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 17.2. Coordination Among NGO Networks 

The UELCI implementing partner participated in peace and reconciliation activities related to the 
communal situation in partnership with several NGOs: 

1. Shramjivi Samaj, Bhiloda 
2. Aman Welfare Trust, Idar 
3. Camp Committees of the 7 camps 
4. SAMERTH, Ahmedabad 
5. Gandhian organisations 
6. Citizen’s Forums 

 
17.3. Coordination With Government 

UELCI implementing team members had several meetings with government officials at the district and 
state level regarding relief, rehabilitation and damage assessment and compensation issues.  
 
17.4. Coordination of the Staff 

Weekly, fortnightly and monthly coordination meetings were organised at the camps site level and 
coordination office level at Bhiloda and Ahmedabad. Minutes were maintained of all important meetings. 
 
18. RESOURCE MOBILISATION BY IMPLEMENTING PARTNER 

The implementing partner also mobilised resources from Oxfam India Trust for carrying out two youth 
workshops on the theme of multiculturalism. Recognising the adverse impact of the communal carnage 
on children, the team mobilised resources from CRY Mumbai for running children’s activity centres on the 
theme of communal harmony.  Individual donations were raised to run two relief camps in Ahmedabad as 
well as for purchasing educational materials for 177 school children and 5 college going youths whose 
school materials were destroyed in the arson and looting. 
 
19. PROJECT ADMINISTRATION, FINANCE, MONITORING, REPORTING 
 
19.1. Project Administration 

The relief work was administered and coordinated by UELCI. 
 
19.2. Project Finance Management and Controls 
 
The money was received through an FCRA account of IRDWSI a project of UELCI. Once the money was 
received in this account, the money was transferred to the implementing partner's FCRA account in 
Gujarat. UELCI took the responsibility along with the partner to operate within the existing management 
and finance controls.  Through ACT and as per the statement dated 16th May 2003, against the target of 
USD 61,707, an amount of USD 50,090.39 was raised (81.17%), out of which USD 48,144.67 was 
received in the Bank account (78.02%), the remaining USD 1945.63 is held by ACT, Geneva. The Audit 
Statement will be sent soon to ACT, Geneva. See Annexure – 5, for Unaudited Statement of Finance. 
 
19.3. Project Monitoring Procedures 
 
Meetings related to monitoring were held as and when necessary at different levels – Visakhapatnam, 
Hyderabad, Ahmedabad, and at the camps.  
 
20. IMPLEMENTATION TIMETABLE 

The estimated time plan was from 15 March to 15 April 2002 (One month). However, the programme 
started only in April and was completed in December 2002. The delay took place for two reasons. The 
first reason was the uneven receipt of funds. The second reason was that due to the continuing tension, 
there was initial difficulty in procuring food items as most of the traders were refusing to supply food to 
Muslims.  
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 21. CONCLUSION 

Even now, the situation is far from normal. The incidence of violence has gone down and the villages of 
Sabarkantha have been relatively quiet. However, a more serious trend is emerging where a slow but 
steady ghettoisation of Muslims in rural areas is discernible. Many families are trying to go back to their 
villages and rebuild their lives. In many villages they are received with great hostility and non-cooperation 
from the majority Hindu community, making it impossible for them re-establish themselves. Economic 
boycott of Muslims is taking place on a large scale. For example, when the monsoon was set in the 
agricultural season the farmers refused to employ Muslims and offered jobs to non-Muslims.  
 
Another disturbing trend is that Muslims who are unable to resettle in their villages are going back to 
camps. The government has refused to give them alternate land for housing and as a result Muslim 
communities are using their own agricultural land, converting it to plots for housing through local 
government procedures and resettling Muslims from the camps. Naturally, such land is available mostly in 
villages where Muslims are a majority. In this process, a ghettoisation process has started in Muslim of 
rural areas, a process that had been till now only observed in urban areas. The earlier villages had mixed 
populations, which lived together. Now there is a marked trend of creating entirely Hindu villages and 
Muslims getting concentrated in a few villages where their numbers are large. This has serious 
implications for peace and reconciliation efforts and the health of the society. 
 
In rural areas, under the instructions of the government, many families have started moving back to their 
villages. Many families have moved back due to the school board examinations and also because the 
assessment of damage to properties has begun towards fixing compensation amounts. However, these 
returning Muslim families have not been received well by the majority community in the villages and this 
has led to lack of confidence among the Muslim families. Many still fear that they will not be safe in their 
villages. In addition, as all their houses have been looted and burnt, they have no shelter in the villages 
and this prevents them from re-settling in their villages. All their household belongings have been 
destroyed, they have no food reserves and as a result of the social and economic boycott by the majority 
community their means of livelihood have also been destroyed. In this situation, despite government 
pressure, it is very difficult for them to resume normal life.  
 
The need of the hour is to assist affected families to re-establish their livelihoods as well as work on 
peace and reconciliation efforts to try and normalize everyday relationships between the two 
communities. Efforts also need to be made with the youth of both communities to promote communal 
harmony and tolerance so that the younger generation can be strengthened to resist fundamentalist 
forces rising in both the communities. 
 
We are also thankful to ACT and resources agencies who have timely raised resources for this appeal by 
UELCI. Many more things need to be done but inadequate resources have compelled us to withdraw from 
the area.  
 
 
 
William Stanley 
Director, DPAR/UELCI 
 
           
           


